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<mac@penn-er.com> cc. jparti@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
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04/26/01 05:41 PM magen%ann@umtownship.o%, Anthonyj
Dappolone/R3I/USEPA/US@EPA, bhartlein@libertyproperty.com,
"Darryl D. Borrelli" <dbaorrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgkiaw.com>

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 4/26/01 and planned
for completion on 4/27/01 and 4/28/01.

Work Completed on 4/26/01

On-site work included the tilling of soil previously placed in Basin #2. The tilling is being completed in an
attempt to dry out the soils s0 that construction of the basin can resume. A portion of the stormsewer line,
connecting an outlet in Renaissance Boulevard to existing Basin #1, was completed today. No other
on-site activities were performed today.

Anticipated Work for 4/27/01

Tilling of soils in Basin #2 should be completed by noon tomorrow. Construction of the basin will most
likely be initiated tomorrow. Work will continue on the stormwater line discussed above,

Anticipated Work for 4/28/01 {Saturday)

Norwood plans to work at the site this Saturday. The work will primarily include the continued construction
of Basin #2. If the stormwater line in Renaissance Boulevard was not completed on Friday, they will finish
it up on Saturday. )

Potential Problems
No environmental concerns or problems were identified or encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report ar if you require additional information.

Thanks,
Mike



